
URS
October 17,2000
US EPA Region VIII
Attn. Mr. Paul Peronard, 8EPR-EP/ Mr. Joe Newton-On-site
On-Scene Coordinator
999 18th Stre e t , S u i t e 300
Denver, CO. 80202-2466
RE: US EPA Region VIII Unilateral Admini s t ra t iv e Order (UAO) No. CERCLA-8-2000-10,

Libby, Mt. Export Plant Removal Action, Schedule U p d a t e
Dear Mr. Peronard:
Please see below the ant ic ipated schedule of work to be per formed at the Export Plant location:
W e d n e s d a y 1 0 / 1 8 / 0 0
• Conduct pre-encapsulat ion inspec t ion of the Warehouse.
• A p p l y encapsulant to Warehouse interior pending approval.
• Col l e c t f i n a l clearance air s ampl e s f r o m the Warehouse.
• Continue preparation of the Pole Barn for cleaning inc lud ing sett ing up decon. f a c i l i t i e s .
• M i l l w o r k West personnel will remove damaged part s from the planer so they may be

repaired prior to the next p laner run (if time a l lows).
• S t a r t evaluating o i ly s o i l s f ound in west yard
Thursday 10/19/00
• Receive results of f inal air clearance sampl ing of Warehouse.
• Remove decon. f a c i l i t i e s f rom within the Warehouse.

Begin cleaning within the Pole Barn (ant i c ipa t e pre-encapsulat ion inspect ion 1 0 / 3 0 / 0 0 )
R a i l r o a 3 ^ f t K J D e g i n removing rail spurs (no soil excavation will take p lac e during rail removal

' i l i e s )
F r i d a y 10/20/00
• B a c k f i l l f l o o r inside Warehouse with clean f i l l f rom Granite concrete.
• Railroad to complete removal of rail spurs.
Saturday 1 0 / 2 1 / 0 0
• F o r m a l i z e the exclusion zone surrounding the limit of excavation at the Export Plant.
• Three grids will be cleared and grubbed of vegetation using dust control measures starting in

the northwest corner of the site.
• Soil excavation will begin and continue in this manner until complete or problems arise.
• Transpor t excavated soi l s to mine d i s p o s a l area.
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• Conduct confirmation soil sampl ing.
Wednesday 10/25/00
• Begin preparing the Lumber Storage shed for cleaning including setting up decon. fa c i l i t i e s .
• Demo interior wal l s and bag vermiculite f r om the Lumber Storage shed for d i s p o s a l at mine

site.
Monday 10/30/00
• Conduct pre-encapsulation inspec t ion of the Pole Barn.
• A p p l y encapsulant to Pole Barn pending approval.
T u e s d a y 1 1 / 1 / 0 0
• Col l e c t f i n a l clearance air sample s f r o m the Pole Barn.
• Begin cleaning the Lumber Storage Shed (ant i c ipa t e pre-encapsulat ion inspec t ion 1 1 / 8 / 0 0 )
Wednesday 1 1 / 2 / 0 0
• Receive results of f ina l air clearance sampling of the Pole Barn.
• Remove decon. f a c i l i t i e s f rom within the Pole Barn.
W e d n e s d a y 1 1 / 8 / 0 0
• Conduct pre-encapsulation inspec t ion of the Lumber Storage shed.
• A p p l y encapsulant to Lumber Storage shed p end ing approval .
Thursday 1 1 / 9 / 0 0
• C o l l e c t f i n a l clearance air sampl e s f r o m the Lumber Storage shed.
F r i d a y 1 1 / 1 0 / 0 0
• Receive results of f ina l air clearance sampl ing of the Lumber Storage shed.
• Remove decon. f a c i l i t i e s f r om within the Lumber Storage shed.
Please call if you have any questions concerning this schedule update .
Sincere ly ,

. Jim Stout
ite Project Manager
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